

Project_Planning

Project Planning

Development Plan

The project is divided into the following tasks:

Phase

Task

1

Create User

2

Create Roles

3

Create Custom Table

4

Add Table Fields

5

Create Test Records

6

Configure READ ACL

7

Configure CREATE ACL

8

Configure WRITE ACL

9

Configure DELETE ACL

10

Test Access

11

Document Results

12

Demonstrate Project

Role Assignment

Users Creation –S.Abinaya

Roles Creation – S.Balasupriya

Table Creation – A.Dhanalakshmi

ACL Configuration / READ – S.Durka Raja Lakshmi

ACL-Create – S.Abinaya

ACL-Write – S.Balasupriya

ACL-DELETE – A.Dhanalakshmi

Project Outcome – S.Durka Raja Lakshmi

Project Team

Team Leader: S.Abinaya

Team Members:

S.Balasupriya

A.Dhanalakshmi

S.Durka Raja Lakshmi